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PROGRESS REPORT NO. 6

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10
(via Email)
Sally Thomas - EPA, Region 10 (via Email)
Monica Tonel - EPA, Region 10 (via Email)

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI)

CC: David Godlewski - TCAI (via Email)
. Bruce Duncan - EPA, Region 10 (via Email)

David Charters - EPA, Headquarters (via Email)

DATE: January 9, 2007

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 6: Month Ending December 2006

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the following
is intended to provide a summary of the activities completed during the past month in compliance
with the aforementioned Agreement. In addition, it is also intended to provide a summary of
proposed activities to be carried out within the coming months.

Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of
On-Going and Planned Activities

Task
No.
1.

2.

3.

4.

5.

6.

Task Description

2005 Field Data
Transfer

Technical
Memorandum2

Draft RI/FS Work Plan

Sampling and Analysis
Plan(s)

Health and Safety Plan

Cultural Resources
Coordination Plan

Status

Complete

Complete

Complete

On-going

On-going

On-going .

Issues

None to report at this
time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

Estimated
Completion Date 1

July 31 . 2006

October 27. 2006

December 28. 2006

February 26, 2007

February 26, 2007

February 26, 2007

Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable was submitted to EPA as
per Paragraph 80 of the Agreement.

2. As outlined within the Agreement the technical memorandum outlines and described the Risk-Based Remedial
Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of human health will be prepared
by EPA and submitted under separate cover at a later date.

The draft RI/FS work plan was electronically submitted on December 28, 2006 to EPA (attention
Kevin Rochlin), the Department of Interior (attention Dan Audet), the State Department of
Ecology (attention John Roland), the Colville Confederated Tribes (attention Patti Bailey) and the
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Spokane Tribe of Indians (attention Randall Connolly) via the project website (www.ucr-
rifs.com'). Individual hard and electronic copies (i.e., compact discs) were subsequently delivered
to the aforementioned individuals no later than January 5, 2007. We wish to confirm that as
outlined within EPA's December 14, 2006 letter, all additional hard copies and associated
compact discs are being distributed to the participating parties. It is anticipated that these copies
will be shipped no later than January 11, 2007.

We wish to confirm that efforts to complete the Site Health and Safety Plan, Cultural Resources
Coordination Plan and at least one Sampling and Analysis Plan (SAP) are ongoing and as
required by the Agreement will be made available on or before the anticipated due date listed
within Table 1, as too was the draft work plan. In addition and as mentioned within Progress
Report No. 5, TCAI is also in the process of preparing a number of additional deliverables which
include but not necessarily limited to a Phase 1 Screening Level Risk Assessment, a surface water
SAP, and evaluating vegetation mapping options presently proposed by the National Parks
Service.

Should you have any questions or require any additional information, please do not hesitate to
contact me at 509-892-2585.
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